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ESTIMATE RUN 01/07/2004

ESTIMATE SUMMARY 15:36:45

CONTID: C12116 ESTIMATE NO: 0008 FINL 1994

PCN: 12116-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25, FOUNTAIN - SOUTH PERCENT TIME:

PROJECT NO: IM 0252-312

I 25, FOUNTAIN - SOUTH

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 01/07/2004 DATE TIME STARTED 05/26/1998

1800 NO. TAFT HILL ROAD DATE LET 04/30/1998 DATE WORK BEGAN 05/26/1998

DATE AWARDED 05/07/1998 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/07/1998 DATE ACCEPTED

FT. COLLINS CO 80521 970/407-3600 DATE NOTICE TO PROCEED 05/26/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,018,808.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,759,534.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,759.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.45

90.5 TIME ALLOW:

ORIG TIME ALLOW:

91 WORK DAYS

WORK DAYS70

93.93%

183,148.98

0.00

0.00

2,759.53

$

$

$

$

2,835,659.94

0.00

2,835,659.94

0.00

2,835,659.94

0.00

0.00

2,835,659.94

0.00

AMOUNT DUE 2,835,659.94 2,759.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,759.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12116-BID ESTIMATE RUN 01/07/2004

PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 5.000 5.000

EACH 0.000 0.00

2,400.00000 5.000 12,000.00

202-00015

0006 REMOVAL OF STRUCTURES AND OBSTRUCTIONS DEBRIS FROM 
DRAINAGE DITCHES

1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

202-00000

0010 *REMOVAL OF END SECTION 10.000 10.000

EACH 0.000 0.00

200.00000 10.000 2,000.00

202-00037

0015 *REMOVAL OF DELINEATOR 289.000 289.000

EACH 0.000 0.00

2.10000 289.000 606.90

202-00090

0020 *REMOVAL OF ASPHALT MAT (PLANING) 140,671.500 140,671.500

M2 0.000 0.00

1.00000 140,671.500 140,671.50

202-00240

0021 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) ADDED 38MM 
DEPTH SB I-25

18,712.800 18,712.800

M2 0.000 0.00

1.50000 18,712.800 28,069.20

202-00246

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,267.900 1,267.900

M 0.000 0.00

5.25000 1,267.900 6,656.48

202-01130

0030 *REMOVAL OF GUARDRAIL TYPE 4 49.000 49.000

M 0.000 0.00

45.00000 49.000 2,205.00

202-01140

0035 *REMOVAL OF END ANCHORAGE 27.000 27.000

EACH 0.000 0.00

100.00000 27.000 2,700.00

202-01300

0040 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-04002

0045 *UNCLASSIFIED EXCAVATION 0.000 0.000

M3 0.000 0.00

6.80000 0.000 0.00

203-00000
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PCN: 12116-BID ESTIMATE RUN 01/07/2004

PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,000.000 6,000.000

M3 0.000 0.00

10.70000 6,000.000 64,200.00

203-00060

0051 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 
ROTOMILLINGS AT GUARDRAILS

970.000 970.000

M3 0.000 0.00

27.00000 970.000 26,190.00

203-00062

0055 *BLADING 150.000 150.000

HOUR 0.000 0.00

115.00000 150.000 17,250.00

203-01500

0060 *DOZING 0.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01550

0065 *DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01555

0070 *STRUCTURE EXCAVATION 251.800 251.800

M3 0.000 0.00

4.20000 251.800 1,057.56

206-00000

0075 *STRUCTURE BACKFILL (CLASS 1) 241.000 241.000

M3 0.000 0.00

11.00000 241.000 2,651.00

206-00100

0080 *STRUCTURE BACKFILL (CLASS 2) 33.500 33.500

M3 0.000 0.00

11.00000 33.500 368.50

206-00200

0085 *TOPSOIL 3,010.440 3,010.440

M3 0.000 0.00

2.10000 3,010.440 6,321.92

207-00205

0090 *STOCKPILE TOPSOIL 3,010.440 3,010.440

M3 0.000 0.00

1.10000 3,010.440 3,311.48

207-00210

0095 *WETLAND TOPSOIL 15.000 15.000

M3 0.000 0.00

23.00000 15.000 345.00

207-00305
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PCN: 12116-BID ESTIMATE RUN 01/07/2004

PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *STOCKPILE WETLAND TOPSOIL 15.000 15.000

M3 0.000 0.00

23.00000 15.000 345.00

207-00310

0105 *EROSION BALES (WEED FREE) 54.000 54.000

EACH 0.000 0.00

26.00000 54.000 1,404.00

208-00011

0110 *SILT FENCE 69.000 69.000

M 0.000 0.00

8.00000 69.000 552.00

208-00020

0115 RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

210.00000 3.000 630.00

210-00810

0120 *SEEDING (NATIVE) 7.000 7.000

HA 0.000 0.00

750.00000 7.000 5,250.00

212-00006

0125 *MULCHING (WEED FREE HAY) 7.000 7.000

HA 0.000 0.00

900.00000 7.000 6,300.00

213-00002

0130 *MULCH TACKIFIER 1,176.000 1,176.000

KG 0.000 0.00

4.50000 1,176.000 5,292.00

213-00061

0135 *SOIL RETENTION BLANKET (SPECIAL) 0.000 0.000

M2 0.000 0.00

2.50000 0.000 0.00

216-00030

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

T 0.000 0.00

100.00000 0.000 0.00

403-00720

0145 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 41,606.340 41,606.340

T 0.000 0.00

39.00000 41,606.340 1,622,647.26

403-01000

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 60,000.000 60,000.000

L 0.000 0.00

0.25000 60,000.000 15,000.00

411-10255
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PCN: 12116-BID ESTIMATE RUN 01/07/2004

PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *RIPRAP (225 MM) 12.000 12.000

M3 0.000 0.00

50.00000 12.000 600.00

506-00209

0160 *CONCRETE CLASS D (BOX CULVERT) 131.000 131.000

M3 0.000 0.00

630.00000 131.000 82,530.00

601-03030

0165 *REINFORCING STEEL 11,620.000 11,620.000

KG 0.000 0.00

0.50000 11,620.000 5,810.00

602-00000

0170 *600 MM REINFORCED CONCRETE PIPE 24.000 24.000

M 0.000 0.00

300.00000 24.000 7,200.00

603-01240

0175 *900 MM REINFORCED CONCRETE PIPE 12.500 12.500

M 0.000 0.00

550.00000 12.500 6,875.00

603-01360

0180 *1200 MM REINFORCED CONCRETE PIPE 11.500 11.500

M 0.000 0.00

900.00000 11.500 10,350.00

603-01480

0185 *600 MM REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

525.00000 3.000 1,575.00

603-05024

0190 *900 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

840.00000 2.000 1,680.00

603-05036

0195 *1200 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

603-05048

0200 *INLET TYPE C (2 M) 2.000 2.000

EACH 0.000 0.00

4,725.00000 2.000 9,450.00

604-00305

0205 *INLET TYPE C (4 M) 1.000 1.000

EACH 0.000 0.00

8,270.00000 1.000 8,270.00

604-00310
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PCN: 12116-BID ESTIMATE RUN 01/07/2004

PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *150 MM PERFORATED PIPE UNDERDRAIN 529.000 529.000

M 0.000 0.00

175.00000 529.000 92,575.00

605-00060

0211 RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

210-01200

0215 *SUBSURFACE DRAIN OUTLET 20.000 20.000

M 0.000 0.00

58.00000 20.000 1,160.00

605-84000

0220 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,861.900 2,861.900

M 0.000 0.00

33.00000 2,861.900 94,442.70

606-00301

0225 *GUARDRAIL TYPE 4 (STYLE CD) 18.000 18.000

M 0.000 0.00

68.00000 18.000 1,224.00

606-00440

0230 *END ANCHORAGE TYPE 3D 9.000 9.000

EACH 0.000 0.00

400.00000 9.000 3,600.00

606-01340

0235 *END ANCHORAGE TYPE 3F 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-01360

0240 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

606-01370

0245 *END ANCHORAGE TYPE 3J 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

606-01385

0250 *END ANCHORAGE (NONFLARED) 10.000 10.000

EACH 0.000 0.00

1,450.00000 10.000 14,500.00

606-02003

0255 *DELINEATOR (TYPE I) 173.000 173.000

EACH 0.000 0.00

11.30000 173.000 1,954.90

612-00001
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PCN: 12116-BID ESTIMATE RUN 01/07/2004

PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *DELINEATOR (TYPE II) 56.000 56.000

EACH 0.000 0.00

15.00000 56.000 840.00

612-00002

0265 *DELINEATOR (TYPE III) 74.000 74.000

EACH 0.000 0.00

17.60000 74.000 1,302.40

612-00003

0270 *IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-85115

0271 IMPACT ATTENUATOR (QUADGUARD) 10 BAY 2.000 2.000

EACH 0.000 0.00

35,730.00000 2.000 71,460.00

614-85115

0275 *CONSTRUCTION SURVEYING (HOURLY) 5.000 5.000

HOUR 0.000 0.00

90.00000 5.000 450.00

625-00001

0280 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

172,500.00000 1.000 172,500.00

626-00000

0285 *PAVEMENT MARKING PAINT 3,225.900 3,225.900

L 0.000 0.00

7.80000 3,225.900 25,162.02

627-00001

0290 *THERMOPLASTIC PAVEMENT MARKING 2,853.500 2,853.500

M2 0.000 0.00

14.60000 2,853.500 41,661.10

627-00002

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 446.900 446.900

M2 0.000 0.00

70.00000 446.900 31,283.00

627-01000

0300 *FLAGGING 83.500 83.500

HOUR 0.000 0.00

20.00000 83.500 1,670.00

630-00000

0305 *TRAFFIC CONTROL SUPERVISOR 81.000 81.000

DAY 0.000 0.00

300.00000 81.000 24,300.00

630-00002



CONTID: C12116 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12116-BID ESTIMATE RUN 01/07/2004

PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *TRAFFIC CONTROL INSPECTION 86.000 86.000

DAY 0.000 0.00

20.00000 86.000 1,720.00

630-00007

0315 *FLASHING BEACON (PORTABLE) 8.000 8.000

EACH 0.000 0.00

160.00000 8.000 1,280.00

630-80001

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

65.00000 4.000 260.00

630-80341

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 44.000

EACH 0.000 0.00

75.00000 44.000 3,300.00

630-80342

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000

EACH 0.000 0.00

84.00000 26.000 2,184.00

630-80343

0335 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

26,775.00000 2.000 53,550.00

630-80355

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,050.00000 2.000 2,100.00

630-80358

0345 *DRUM CHANNELIZING DEVICE 115.000 115.000

EACH 0.000 0.00

63.00000 115.000 7,245.00

630-80360

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363

0355 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

5.30000 400.000 2,120.00

630-80380

0360 F/A MINOR CONTRACT REVISIONS 133,055.800 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PROJECT: IM 0252-312 ESTIMATE NO: 0008 15:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A INCENTIVE PAYMENT FOR HBP SMOOTHNESS 10,800.000 10,706.820

F A 0.000 0.00

1.00000 10,706.820 10,706.82

700-70014

0370 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0375 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0380 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0385 F/A CRACK FILLING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0390 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0410 ADDED ITEM (LUMP SUM)/ REALIGN CHANNEL, RIP RAP 1.000 1.000

L S 0.000 0.00

16,800.00000 1.000 16,800.00

900-00014

0415 ADDED ITEM (LUMP SUM)/ SAMPLE RESEARCH TEST BEAMS 1.000 1.000

L S 0.000 0.00

4,550.00000 1.000 4,550.00

900-00014

0420 ADDED ITEM (LUMP SUM)/ RESTOCK EROSION BLANKET 1.000 1.000

L S 0.000 0.00

1,463.20000 1.000 1,463.20

900-00014

0425 ADDED ITEM (LUMP SUM)/ PURCHASE 3F END ANCHORAGE 
MATERIAL

1.000 1.000

L S 0.000 0.00

2,731.00000 1.000 2,731.00

900-00014

0430 ADDED ITEM (LUMP SUM)/ ROTOMILL DRAINAGE AT RAY NIXON 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

900-00014
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PCN: 12116-BID ESTIMATE RUN 01/07/2004
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 ADDED ITEM (LUMP SUM)/ WETLANDS MITIGATION 1.000 1.000

L S 0.000 0.00

4,800.00000 1.000 4,800.00

900-00014

CAT 0200 $0.00 2,812,659.94CURRENT AMT 2,995,808.92 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002

0400 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0405 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 23,000.00CURRENT AMT 23,000.00 $$

PROJECT TOTAL 0.00 $ 2,835,659.94CURRENT AMT 3,018,808.92 $$


